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Mitigation Monitoring and Reporting 
The Mitigation Monitoring and Reporting Program (MMRP) is a CEQA-
mandated outcome of the EIR process undertaken for the proposed 
project.  The results of the environmental analyses, including proposed 
mitigation measures, are documented in the Final EIR for the proposed 
project. 

CEQA requires that agencies adopting EIRs take affirmative steps to 
determine that approved mitigation measures are implemented 
subsequent to project approval.   

Effective January 1, 1989, CEQA was amended to add Section 21081.6, 
implementing Assembly Bill (AB) 3180.  As part of CEQA (state-
mandated) environmental review procedures, Section 21081.6 requires a 
public agency to adopt a monitoring and reporting program for assessing 
and ensuring efficacy of any mitigation measures applied to the proposed 
project.  Specifically, the lead or responsible agency must adopt a 
reporting or monitoring program for mitigation measures incorporated 
into a project or imposed as conditions of approval.  The program must 
be designed to ensure compliance during project implementation.   As 
stated in Public Resources Code, Section 21081.6 (a) (1): 

“The public agency shall adopt a reporting or monitoring program for the 
changes made to the project or conditions of project approval, adopted in 
order to mitigate or avoid significant effects on the environment.  The 
reporting or monitoring program shall be designed to ensure compliance 
during project implementation.  For those changes which have been 
required or incorporated into the project at the request of a responsible 
agency or a public agency having jurisdiction by law over natural 
resources affected by the project, that agency shall, if so requested by the 
lead agency or a responsible agency, prepare and submit a proposed 
reporting or monitoring program.” 

AB 3180 provides general guidelines for implementing monitoring and 
reporting programs (MMRP).  Specific reporting and/or monitoring 
requirements, to be enforced during project implementation, shall be 
defined prior to final approval of the proposal by the responsible decision 
maker(s).  In response to established CEQA requirements and those of 
AB 3180 (Public Resources Code Section 21000 et seq.), the proposed 
MMRP for the Malibu Lagoon Restoration and Enhancement Plan shall 
be submitted for consideration by the decision makers prior to 
completion of the environmental review process.   

Table 1 is the final Mitigation Monitoring and Reporting matrix.  The 
table lists each of the mitigation measures proposed in the EIR and 
specifies the following monitoring requirements for each: 
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 Party Responsible for Implementation of Mitigation, 

 Implementation Phase, 

 Party Responsible for Monitoring Activity, 

 Monitoring Activity, 

 Monitoring Period, 

 Monitoring Frequency, and 

 Outside Agency Coordination.  
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Table 1.  Mitigation Monitoring and Reporting  

MITIGATION MEASURE IMPLEMENTATION MONITORING 
OUTSIDE AGENCY 
COORDINATION 

BIO-1 Southern Steelhead Trout.  Construction and 
lagoon excavation may occur during steelhead 
migration.  In order to avoid direct impacts to 
steelhead, wetland excavation shall occur such 
that grading activity and equipment are separated 
from surface connections to the existing lagoon by 
earthen berms.  Groundwater that may 
accumulate in these excavated areas shall be 
returned to the lagoon, via pump, in a manner that 
eliminates sediment and the potential to disturb 
lagoon salinity stratification, substrate, and 
temperature.   

   
  In certain circumstances, physical or biological 

constraints may make it infeasible for excavations 
to be separated by earthen berms from the main 
body of the existing lagoon.  In these situations, 
impacts shall be avoided by separating 
construction activity from the main lagoon by the 
temporary placement of a cofferdam wall, silt 
curtains, and block nets or a combination of 
similar tools.  In the event that water must be 
pumped from these areas during construction, it 
shall be returned to the lagoon, via pump, in a 
manner that eliminates sediment and the potential 
to disturb lagoon salinity stratification, substrate, 
and temperature.  Fish salvage efforts shall be 
conducted for any surface water that must be 
separated from the main lagoon.  After 
construction, the area shall be reflooded in a 
manner that minimizes disturbance of the lagoon 
salinity stratification and substrate and the release 
of sediment.  

 
 

Responsible Party(s) 
• State Parks 
 
 
Phase 
• Phase 2 Construction 
 

Responsible Party(s) 
• State Parks 
 
 
Activity 
• Retain USFWS-approved biologist to monitor 

lagoon earthwork and make determination 
about need for further monitoring as 
construction continues. 

 
Monitoring Period 
• Phase 2 Construction 
 
Frequency 
• Once prior to initial lagoon earthwork in goby 

habitat area and continuing as determined 
necessary by biologist. 

 

Potential coordination 
with CDFG, 
NOAA/NMFS, and 
USFWS 
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MITIGATION MEASURE IMPLEMENTATION MONITORING 
OUTSIDE AGENCY 
COORDINATION 

  Reinundation of the western lagoon may provide 
refuge areas for fish during construction activities 
in the main lagoon.  Block netting and barriers 
shall be used to exclude adult gobies, migratory 
steelhead, and other fish from the work areas.  
On-site monitoring by a USFWS-approved 
fisheries biologist would be conducted during any 
channel or bank disturbance.  Pages 100 and 101 
of the Final Alternatives Analysis prepared by 
Moffatt and Nichol (March 2005) outline a possible 
construction sequence in more detail that 
incorporates several of these ideas. 

 
BIO-2 Tidewater Goby.  Construction of the restoration 

project shall be timed to minimize disturbance of 
the western shoreline of the main lagoon when 
larval tidewater gobies are using the near-shore 
habitat. In order to avoid direct impacts to gobies, 
wetland excavation shall occur such that grading 
activity and equipment are separated from surface 
connections to the existing lagoon by earthen 
berms.  Groundwater that may accumulate in 
these excavated areas shall be returned to the 
lagoon, via pump, in a manner that eliminates 
sediment and the potential to disturb lagoon 
salinity stratification, substrate, and temperature.   

 
  In certain circumstances, physical or biological 

constraints may make it infeasible for excavations 
to be separated by earthen berms from the main 
body of the existing lagoon. In these situations,  
impacts  to gobies shall be avoided by separating 
construction activity from the main lagoon by the 
temporary placement of a cofferdam wall, silt 
curtains, and block nets or a combination of 
similar tools.  In the event that water must be 
removed from these areas during construction, it 

Responsible Party(s) 
• State Parks 
 
 
Phase 
• Phase 2 Construction 
 

Responsible Party(s) 
• State Parks 
 
 
Activity 
• Retain USFWS-approved biologist to monitor 

lagoon earthwork and make determination 
about need for further monitoring as 
construction continues. 

 
Monitoring Period 
• Phase 2 Construction 
 
Frequency 
• Once prior to initial lagoon earthwork in goby 

habitat area and continuing as determined 
necessary by biologist. 

 

Potential coordination 
with CDFG and 
USFWS 
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MITIGATION MEASURE IMPLEMENTATION MONITORING 
OUTSIDE AGENCY 
COORDINATION 

shall be returned to the lagoon, via pump, in a 
manner that eliminates sediment and the potential 
to disturb lagoon salinity stratification, substrate, 
and temperature.  Fish salvage efforts shall be 
conducted for any surface water that must be 
separated from the main lagoon.  After 
construction, the area shall be reflooded in a 
manner that minimizes disturbance of the lagoon 
salinity stratification and substrate and the release 
of sediment.  

   
  Construction in the main lagoon shall occur 

outside of the May 1 through November 1 
breeding season for the tidewater gobies.  
Reinundation of the western lagoon may provide 
refuge areas for fish during construction activities 
in the main lagoon.  Block netting shall be used to 
exclude adult gobies, migratory steelhead, and 
other fish from the work areas.  On-site monitoring 
by a USFWS approved fisheries biologist would 
be conducted during any channel or bank 
disturbance.  Pages 100-101 of the Final 
Alternatives Analysis prepared by Moffatt and 
Nichol (March 2005) outlines a possible 
construction sequence in more detail that 
incorporates many of these ideas. 

 
BIO-3 California Brown Pelican.  On-site monitoring by 

a USFWS-approved biologist would be conducted 
during any disturbance within suitable/occupied 
habitat for this species. 

Responsible Party(s) 
• State Parks 
 
Phase 
• All Construction  
 
 
 

Responsible Party(s) 
• State Parks 
 
Activity 
• Retain USFWS-approved biologist to monitor 

lagoon earthwork and make determination 
about need for further monitoring as 
construction continues.  

 
 

Potential coordination 
with CDFG and 
USFWS 
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MITIGATION MEASURE IMPLEMENTATION MONITORING 
OUTSIDE AGENCY 
COORDINATION 

Monitoring Period 
• All Construction 
 
Frequency 
• Once during initial lagoon earthwork and continuing 

as determined necessary by biologist. 
BIO-4 Western Snowy Plover. Schedule construction 

activities and ground disturbance in 
suitable/occupied habitat to avoid the western snowy 
plover breeding season from mid-March to August 
30.  On-site monitoring by a USFWS-approved 
biologist would be conducted during any 
disturbance within suitable/occupied habitat for 
this species. 

Responsible Party(s) 
• State Parks 
 
Phase 
• All Construction 
 

Responsible Party(s) 
• State Parks 
 
Activity 
• Retain USFWS-approved biologist to monitor 

lagoon earthwork and make determination 
about need for further monitoring as 
construction continues.  

 
Monitoring Period 
• All Construction 
 
Frequency 
• Once during initial lagoon earthwork and continuing 

as determined necessary by biologist. 
 

Potential coordination 
with CDFG and 
USFWS 

BIO-5 Heermann’s Gull. On-site monitoring by a 
USFWS-approved biologist would be conducted 
during any disturbance within suitable/occupied 
habitat for this species. 

Responsible Party(s) 
• State Parks 
 
Phase 
• All Construction  

Responsible Party(s) 
• State Parks 
 
Activity 
• Retain USFWS-approved biologist to monitor 

lagoon earthwork and make determination 
about need for further monitoring as 
construction continues.  

 
Monitoring Period 
• All Construction 
 
Frequency 
• Once during initial lagoon earthwork and 

continuing as determined necessary by biologist.. 
 

Potential coordination 
with CDFG and 
USFWS 
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MITIGATION MEASURE IMPLEMENTATION MONITORING 
OUTSIDE AGENCY 
COORDINATION 

BIO-6 Elegant Tern. On-site monitoring by a USFWS-
approved biologist would be conducted during any 
disturbance within suitable/occupied habitat for 
this species. 

Responsible Party(s) 
• State Parks 
 
Phase 
• All Construction  

Responsible Party(s) 
• State Parks 
 
Activity 
• Retain USFWS-approved biologist to monitor 

lagoon earthwork and make determination 
about need for further monitoring as 
construction continues.  

Monitoring Period 
• All Construction 
 
Frequency 
• Once during initial lagoon earthwork and 

continuing as determined necessary by biologist.. 
 

Potential coordination 
with CDFG and 
USFWS 

BIO-7 California Least Tern. Schedule construction 
activities and ground disturbance to avoid the 
California least tern breeding season and post-
breeding season foraging (July to August).  On-
site monitoring by a USFWS-approved biologist 
would be conducted during any disturbance within 
suitable/occupied habitat for this species. 

Responsible Party(s) 
• State Parks 
 
Phase 
• All Construction  

Responsible Party(s) 
• State Parks 
 
Activity 
• Retain USFWS-approved biologist to monitor 

lagoon earthwork and make determination 
about need for further monitoring as 
construction continues.  

 
Monitoring Period 
• All Construction 
 
Frequency 
• Once during initial lagoon earthwork and 

continuing as determined necessary by biologist.. 
 

Potential coordination 
with CDFG and 
USFWS 
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MITIGATION MEASURE IMPLEMENTATION MONITORING 
OUTSIDE AGENCY 
COORDINATION 

HYDRO-1: Maintenance of Stormwater System.  
Permeable tiles, drainage swales, pumps, 
pipelines, and any associated equipment must 
be maintained on a regular basis to ensure full 
functioning.  Maintenance may include removal 
of fine sediments from tile gaps for proper 
infiltration and periodic sediment removal from 
drainage swales for capacity maintenance.  The 
project manager will ensure that all components 
of the storm drainage system are maintained to 
design and manufacturer specifications on a 
regular basis. 

Responsible Party(s) 
• State Parks 
  
Phase 
• Post-construction 

Responsible Party(s) 
• State Parks 
 
Activity 
• Inspection and maintenance of permeable 

parking lot materials, drainage swales, and 
other stormwater components. 

 
Monitoring Period 
• Post-construction 
 
Frequency 
• Monthly, with increased frequency as needed 

during winter months and prior to anticipated 
storm events. 

None. 

HYDRO-2: Implement Best Management Practices to 
Control Discharge of Construction-Related 
Pollutants to Surface Waters.  Because 
project construction will cover an area greater 
than 1 acre, a Storm Water Pollution Prevention 
Plan (SWPPP) will be prepared by the Lead 
Agency or its contractor as required by the 
regional water quality control board (RWQCB) 
under the National Pollutant Discharge 
Elimination System (NPDES) General 
Construction Permit.  The SWPPP shall meet 
the requirements of the RWQCB as well as any 
City and County requirements.  

 The SWPPP will identify best management 
practices (BMPs) to maintain water quality.  The 
final selection and design of erosion and 
sediment controls shall be subject to approval 
by the Lead Agency.  BMPs in the SWPPP may 
include, but is not limited to, the following 
elements: 

Responsible Party(s) 
• State Parks 
  
Phase 
• Pre-construction; 

construction 

Responsible Party(s) 
• State Parks 
 
Activity 
• Prepare SWPPP as indicated and implement 

BMPs as required. 
 
Monitoring Period 
• Construction 
 
Frequency 
• As specified for various BMPs 
 

Regional Water 
Quality Control Board 



California State Parks Mitigation Monitoring and Reporting 

 
Malibu Lagoon Restoration and Enhancement Plan 9 March 2006 
Final EIR 

05473.05 

MITIGATION MEASURE IMPLEMENTATION MONITORING 
OUTSIDE AGENCY 
COORDINATION 

• Temporary erosion control measures (such as 
silt fences, staked straw bales/wattles, 
silt/sediment basins and traps, check dams, 
geofabric, sandbag dikes, and temporary 
revegetation or other ground cover) will be 
employed for disturbed areas. 

• Earth dikes, drainage swales, and ditches shall 
be provided to intercept, divert, and convey 
surface runoff and sheet flow; prevent erosion; 
and reduce pollutant loading.  Specific areas 
that may need such measures shall be 
identified on the construction drawings. 

• Roads used during construction shall be 
continuously swept and cleaned of accumulated 
earth and debris in the construction zone during 
project construction, particularly before 
predicted rainfall events. 

• Excavated materials deposited or stored on-site 
temporarily shall not be placed in or adjacent to 
open water channels and shall be wetted and 
covered as necessary to prevent runoff and 
erosion. 

• Oils, fuels, and other toxicants spilled or 
deposited near the project site shall be removed 
and disposed of according to applicable laws 
and regulations. 

• Establish grass or other vegetative cover over 
areas that have been disturbed by construction 
as soon as possible after disturbance to 
establish vegetative cover.  This will reduce 
erosion by slowing runoff velocities, enhancing 
infiltration and transpiration, trapping sediment 
and other particulates, and protecting soil from 
raindrop impact.   
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MITIGATION MEASURE IMPLEMENTATION MONITORING 
OUTSIDE AGENCY 
COORDINATION 

 The Lead Agency and/or its contractors shall 
implement a monitoring program to verify BMP 
effectiveness.  The monitoring program shall 
begin at the outset of construction and 
terminate upon completion of the project. 

HYDRO-3: Implement a Hazardous Material Spill 
Prevention Control and Countermeasure 
Plan.  A Hazardous Material Spill Prevention 
Control and Countermeasure Plan would be 
prepared as part of the NPDES General 
Construction Permit to minimize the potential for, 
and effects from, spills of hazardous, toxic, or 
petroleum substances during construction of the 
project.  This plan will describe storage 
procedures and construction site housekeeping 
practices and identify the parties responsible for 
monitoring and spill response.  Routine 
inspections and monitoring of best management 
practices would ensure minimal impacts to the 
environment occur.  Commonly practiced best 
management practices include use of 
containment devices for hazardous materials, 
training of construction staff regarding safety 
practices to reduce the chance for spills or 
accidents, and use of nontoxic substances 
where feasible.  The plan also would describe 
actions required if a reportable spill occurs, such 
as which authorities to notify and the proper 
clean-up procedures.  The Hazardous Material 
Spill Prevention Control and Countermeasure 
Plan would contain standards considered 
sufficiently protective such that significant 
adverse impacts on surface and groundwater 
quality would be avoided. The plan shall be 
completed before any construction activities 
begin. 

Responsible Party(s) 
• State Parks 
  
Phase 
• Construction 

Responsible Party(s) 
• State Parks 
 
Activity 
•  Prepare and implement various components of 

Plan. 
 
Monitoring Period 
• Construction 
 
Frequency 
• As specified in approved plan. 
 
 

Regional Water 
Quality Control Board 
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MITIGATION MEASURE IMPLEMENTATION MONITORING 
OUTSIDE AGENCY 
COORDINATION 

AQ-1:   Dust sweeping.  The construction area and 
vicinity (driveways, access roads, and staging 
areas) shall be swept with water sweepers on a 
daily basis or as necessary to ensure there is no 
visible dust. 

Responsible Party(s) 
• State Parks 
 
Phase 
• All Construction 

Responsible Party(s) 
• State Parks 
 
Activity 
•  Ensure construction area is swept or watered 

regularly. 
 
Monitoring Period 
• All Construction 
 
Frequency 
• Daily 
 

None 

AQ-2 Covering or watering of stockpiles.  On-site 
stockpiles of debris, dirt or rusty material shall be 
covered or watered at least twice daily to prevent 
fugitive dust.  All unpaved roads, parking, and 
staging areas shall be watered at least once every 
two hours of active operations. 

  

Responsible Party(s) 
• State Parks 
 
Phase 
• All Construction 

Responsible Party(s) 
• State Parks 
 
Activity 
•  Ensure all stockpiles are covered or watered 

regularly. 
 
Monitoring Period 
• All Construction 
 
Frequency 
• Daily  
 

None 

AQ-3 Covering of Haul Trucks.  All haul trucks hauling 
soil, sand, and other loose materials shall either be 
covered or maintain two feet of freeboard. 

Responsible Party(s) 
• State Parks 
 
Phase 
• All Construction 
 

Responsible Party(s) 
• State Parks 
 
Activity 
•  Monitor haul truck activity to ensure 

compliance. 
 
Monitoring Period 
• All Construction 
 
Frequency 
• Daily 
 

None 



California State Parks Mitigation Monitoring and Reporting 

 
Malibu Lagoon Restoration and Enhancement Plan 12 March 2006 
Final EIR 

05473.05 
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CR-1 Cultural Resources Testing in Area Adjacent to 
CA-LAN-264.  Cultural resources, including CA-
LAN-264 and the historic Adamson House grounds 
and ancillary structures, will be avoided to the extent 
possible.  The hydrology of the lagoon will not be 
changed such that the boathouse or grounds are at 
greater risk of flood or construction impacts. 

  
  Cultural resources excavations will be undertaken 

prior to any ground-disturbing activities along the 
eastern bank of the main lagoon channel adjacent to 
CA-LAN-264 if any project-related earthwork occurs 
within 100 feet of the known boundary of CA-LAN-
264.  Test excavations shall not take place within 
the known boundaries of CA-LAN-264 but adjacent 
to the boundaries if project construction would 
require any ground-disturbing activities within 100 
feet of the known site boundary.  

 
 Because sensitivity is moderate to high for cultural 

resources, including human remains, to be present 
along this edge of the project area, a subsurface 
testing program should be implemented to identify if 
resources are present and evaluate potentially 
NRHP-eligible resources.  This should be 
undertaken if any project related construction comes 
within 100 feet of the known boundary of CA-LAN-
264 (See Dillon 1987:45).   

 
 If subsurface testing identifies intact, significant 

archaeological resources within the project area 
that cannot be avoided, the project would have an 
adverse effect.  Development of measures to 
mitigate adverse effects would be necessary and a 
Memorandum of Agreement would be required to 
complete Section 106 consultation.   

 

Responsible Party(s) 
• State Parks 
  
Phase 
• Phase 2 Construction 

Responsible Party(s) 
• State Parks 
 
Activity 
• Archaeological monitoring of earthwork 
 
Monitoring Period 
• Phase 2 Construction 
 
Frequency 
• Daily for any earthwork within 100 feet of 

known boundary of CA-LAN-264. 

Native American 
Consultation; 
Possible SHPO 
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 The preconstruction testing program should 
include, but need not be limited to: 

 
• development of a testing strategy to identify 

subsurface archaeological deposits, including 
further research on previous investigations 
and regarding previous lagoon excavations, in 
an effort to refine the scope of any field effort;  

• evaluation of significance and integrity of 
exposed archaeological deposits (according 
to the National Historic Preservation Act 
[NHPA], NRHP, and CRHR criteria) if present, 
in consultation with the State Historic 
Preservation Officer (SHPO); and 

• consultation with local Native Americans if 
prehistoric or ethnohistoric resources are 
identified. 

 
 Upon identification of any significant prehistoric or 

historical archaeological resources, it will be 
necessary to avoid these resources during project 
development, or to formulate a treatment plan to 
mitigate adverse effects.  A treatment plan, 
adopted within a Memorandum of Agreement, to 
be negotiated in consultation with the SHPO, 
would likely include the following:   
 
• an acceptable data recovery  plan stating 

specific research goals and questions that are 
to be addressed if archaeological deposits are 
to be recovered, 

• postfield artifact processing and analysis;  
• report preparation in accordance with the 

guidelines of DPR, and  
• permanent curation of artifacts and 

documents in a repository consistent with the 
National Park Service guidelines for the 
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curation of archaeological collections (36 
Code of Federal Regulations [CFR79]).  

 
 Feature recovery should employ standard 

archaeological excavation techniques. The testing 
and evaluation plan should be designed and 
implemented by a qualified Prehistorical 
Archaeologist, and if discoveries warrant, a 
qualified Historical Archaeologist. 

 
 Both the testing and evaluation plan and the data 

recovery strategy should be developed in 
consultation with the project proponent and 
interested local Native American groups. It should 
state that Native American human remains will be 
treated in compliance with Health and Safety 
Code, Sections 7050.5, 8010, and 8011 and Public 
Resources Code, Section 5097.98. Given the 
potential for encountering Native American 
artifacts, a Native American should monitor all 
subsurface excavations.  

 
CR-2 Cultural Resources Monitoring in Area 

Adjacent to CA-LAN-264.  Cultural resources 
monitoring is recommended during any ground 
disturbing activities along the eastern bank of the 
main lagoon channel adjacent to CA-LAN-264.  
Monitoring will be conducted if conditions allow for 
observation of spoils.  Monitoring of dredging is 
probably not feasible given underwater activity 
would not be visible.  However, underwater cultural 
sites may be present, and the material dredged will 
be inspected for the presence or absence of 
cultural material.  The remainder of the project 
area may be monitored if notable cultural materials 
are discovered, or monitoring may be further 
limited if the monitoring area appears previously 

Responsible Party(s) 
• State Parks 
  
Phase 
• Phase 2 Construction  

Responsible Party(s) 
• State Parks 
 
Activity 
• Archaeological monitoring of earthwork 
 
Monitoring Period 
• Phase 2 Construction 
 
Frequency 
• Daily for any earthwork within 100 feet of 

known boundary of CA-LAN-264. 
 

Native American 
Consultation; 
Possible SHPO 
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disturbed (as may be the case in areas where the 
California Department of Transportation (Caltrans) 
has deposited fill material and rip rap).  

 If prehistoric cultural resources are discovered in 
this area during monitoring or other construction, 
all work will be halted in the vicinity of the 
archaeological discovery until a qualified 
archaeologist can visit the site of discovery and 
assess the significance of the archaeological 
discovery.  Further treatment may be required, 
including site recordation, excavation, site 
evaluation, and data recovery. 

 
CR-3 Stop Work If Cultural Resources Are 

Discovered during Ground-Disturbing 
Activities.  If buried cultural resources—such as 
flaked or ground stone, historic debris, building 
foundations, shellfish remains or non-human 
bone—are inadvertently discovered during ground-
disturbing activities, work will stop in that area and 
within 100 feet of the find until a State Parks 
archaeologist or designee can assess the 
significance of the find and, if necessary, develop 
appropriate treatment measures.  Treatment 
measures typically include: development of 
avoidance strategies, capping with fill material, or 
mitigation of impacts through data recovery 
programs, such as excavation or detailed 
documentation.  Avoidance of cultural remains 
shall be the top priority at all times. 

 
 If cultural resources are discovered during 

construction activities, the construction contractor 
will verify that work is halted until appropriate site-
specific treatment measures, such as those listed 
above, are implemented.   
 

Responsible Party(s) 
• State Parks 
  
Phase 
• Phase 2 Construction  
 

Responsible Party(s) 
• State Parks 
 
Activity 
• Archaeological monitoring of earthwork 
 
Monitoring Period 
• Phase 2 Construction 
 
Frequency 
• Daily for any earthwork within 100 feet of 

known boundary of CA-LAN-264. 
 

Native American 
Consultation; 
Possible SHPO 
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CR-4 Comply with State Laws Pertaining to the 
Discovery of Human Remains.  If human remains 
of Native American origin are discovered during 
ground-disturbing activities, it is necessary to 
comply with state laws relating to the disposition of 
Native American burials that fall within the 
jurisdiction of the California Native American 
Heritage Commission (Public Resources Code 
Section 5097).  Construction work shall not 
continue within 100 feet of a location where human 
skeletal remains are found.   

 
 According to California Health and Safety Code, 

six or more human burials at one location 
constitute a cemetery (Section 8100), and 
disturbance of Native American cemeteries is a 
felony (Section 7052).  Section 7050.5 requires 
that excavation be stopped in the vicinity of 
discovered human remains until the coroner can 
determine whether the remains are those of a 
Native American.   

 
 If the remains are determined to be Native 

American, the coroner must contact the California 
Native American Heritage Commission to 
determine the most likely living descendant(s).  
The most likely living descendant shall determine 
the most appropriate means of treating the human 
remains and any associated grave artifacts, and 
shall oversee disposition of the human remains 
and associated artifacts by the project 
archaeologists.  This impact would be significant, 
but implementation of the mitigation measures 
above would reduce this impact to a less-than-
significant level.   
 

Responsible Party(s) 
• State Parks 
  
Phase 
• Phase 2 Construction  

Responsible Party(s) 
• State Parks 
 
Activity 
• Archaeological monitoring of earthwork 
 
Monitoring Period 
• Phase 2 Construction 
 
Frequency 
• Daily for any earthwork within 100 feet of 

known boundary of CA-LAN-264. 

Native American 
Consultation; 
Possible SHPO 
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N-1 Use of Mufflers.   Construction contracts shall 
specify that all construction equipment shall be 
equipped with mufflers and other suitable noise 
attenuation devices. 
 

Responsible Party(s) 
• State Parks 
 
Phase 
• All Construction 
 

Responsible Party(s) 
• State Parks 
 
Activity 
•  Ensure use of mufflers and other attenuation 

devices. 
 
Monitoring Period 
• All Construction 
 
Frequency 
• Daily 
 

None 

N-2 Notice of Construction Schedule and Noise 
“Hotline.”  All residential units located within 500 
feet of the construction site shall be sent a notice 
regarding the construction schedule of the 
proposed project.  A clearly legible sign shall also 
be posted at the construction site.  All notices and 
the signs shall indicate the expected dates and 
duration of construction activities, as well as 
provide a telephone number that residents can call 
to resolve any concerns about construction noise. 

 
 The Lead Agency shall be responsible for 

responding to any local complaints about 
construction noise.  The Lead Agency (or 
designee) would determine the cause of the noise 
complaint (e.g., starting too early, bad muffler, etc.) 
and would be required to implement reasonable 
measures such that the complaint is resolved. 

 

Responsible Party(s) 
• State Parks 
 
Phase 
• All Construction 
 

Responsible Party(s) 
• State Parks 
 
Activity 
•  Send notices, post sign,  and designate a 

community liaison and phone number to 
respond to any noise concerns. 

 
Monitoring Period 
• All Construction 
 
Frequency 
• Daily 
 

None 

N-3 Limits of hours of construction.  Pursuant to the 
Noise Control Ordinance of the City of Malibu, 
Section 8.24.050G, construction activities shall be 
prohibited during the hours between 7:00 p.m. and 
7:00 a.m. during the weekdays and any time on 

Responsible Party(s) 
• State Parks 
 
Phase 
• All Construction 

Responsible Party(s) 
• State Parks 
 
Activity 
•  Ensure adherence to construction hours. 

None 
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Sundays or holidays.  All construction related to 
the proposed project would take place between 
the hours defined by the Ordinance. 

  
 Additionally, construction activities shall be 

coordinated with Adamson House staff to ensure 
that potentially disturbing construction activities do 
no occur during planned events at the Adamson 
House, such as Saturday weddings.   

  
Monitoring Period 
• All Construction 
 
Frequency 
• Daily 
 




